COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 20/ 2016

ESTI MATE SUMVARY 15:10: 17
CONTI D C20582 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20582- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 5.0 DAYS TI VE ALLOW 146 WORK DAYS
|-70 MP 180- 186 BARRI ER REPLAC PERCENT TI ME: 3.42 ORI G TI VE ALLOW 146 WORK DAYS
PROJECT NO SHE 0702- 353
|-70 MP 180- 186 BARRI ER REPLAC
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
NEW DES| GN' CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 06/ 20/ 2016 DATE TI ME STARTED 06/ 13/ 2016
2350 E. 70TH AVE. DATE LET 01/ 14/ 2016 DATE WORK BEGAN 06/ 13/ 2016
P.O BOX 358 DATE AWARDED 02/ 01/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED
DENVER CO 80229 (303) 286- 8500 DATE NOTI CE TO PROCEED 06/ 13/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,475, 839. 25 PARTI Cl PATI NG $ 136, 800. 74 $ 136, 800. 74
AWARD PRQIECT AMT: $  5,155,609. 25 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 2.50% TOTAL EARNI NGS 136, 800. 74 136, 800. 74
FUNDS AVAI LABLE: $ 5,339,038.51 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 136, 800. 74 136, 800. 74
TOTAL CLAI VB $ 0.00 RETAI NAGE -4,104.02 -4,104.02
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 132, 696. 72 132, 696. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 132, 696. 72 132, 696. 72
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 132, 696. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20582 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20582-BI D ESTI MATE RUN 06/ 20/ 2016
PRQJECT: SHE 0702- 353 ESTI MATE NO 0001 15:10: 17
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00250 *Removal of Pavenent Marking 11, 769. 000 0. 000
SF 1, 236. 000 1, 545. 00
1. 25000 1, 236. 000 1, 545. 00
0010 202-01140 *Renoval of Quardrail Type 4 22,593. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0015 203-02330 Labor er 40. 000 0. 000
HOUR 5. 000 353.75
70. 75000 5. 000 353.75
0020 207-00205 *Topsoi | 40. 000 0. 000
CY 0. 000 0. 00
69. 75000 0. 000 0. 00
0025 208-00002 Erosion Log (12 Inch) 200. 000 0. 000
LF 0. 000 0. 00
18. 25000 0. 000 0. 00
0030 208-00035  Aggregate Bag 300. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0035 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 720. 00000 0. 000 0. 00
0040 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
70. 75000 0. 000 0. 00
0045 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
47. 25000 0. 000 0. 00
0050 208-00106 Sweepi ng (Sedi nent Renoval) 80. 000 0. 000
HOUR 0. 000 0. 00
202. 00000 0. 000 0. 00
0055 208-00107 Renoval of Trash 120. 000 0. 000
HOUR 0. 000 0. 00

57. 50000 0. 000 0. 00



CONTI D C20582 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20582-BI D ESTI MATE RUN 06/ 20/ 2016
PRQIECT: SHE 0702- 353 ESTI MATE NO 0001 15:10: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00006 Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
1, 655. 00000 0. 000 0. 00
0065 212-00032 Soi | Condi tioning 0. 700 0. 000
ACRE 0. 000 0. 00
1, 280. 00000 0. 000 0. 00
0070 213-00061 Mil ch Tacki fier 140. 000 0. 000
LB 0. 000 0. 00
14. 00000 0. 000 0. 00
0075 240- 00000 *WIdlife Biologist 40. 000 0. 000
HOUR 11. 000 1, 413. 50
128. 50000 11. 000 1, 413. 50
0080 240-00010 Renoval of Nests 80. 000 0. 000
HOUR 0. 000 0. 00
312. 00000 0. 000 0. 00
0085 240- 00020 Netting 1, 200. 000 0. 000
SY 0. 000 0. 00
42. 00000 0. 000 0. 00
0090 606-00710  Guardrail Type 7 (Style CA) 22, 383. 000 0. 000
LF 0. 000 0. 00
72.75000 0. 000 0. 00
0095 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
400, 000. 00000 0. 000 0. 00
0100 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 100 1,292.10
12, 921. 00000 0. 100 1,292.10
0105 627-00001 *Pavement Mar ki ng Pai nt 195. 000 0. 000
GAL 33.500 2,922.88
87. 25000 33.500 2,922.88
0110 627-00005 *Epoxy Pavenment Mar ki ng 62. 000 0. 000
GAL 0. 000 0. 00
134. 00000 0. 000 0. 00



CONTI D C20582 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20582-BI D ESTI MATE RUN 06/ 20/ 2016
PRQJECT: SHE 0702- 353 ESTI MATE NO 0001 15:10: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630- 00000 *Fl aggi ng 5, 040. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0120 630- 00007 *Traffic Control Inspection 100. 000 0. 000
DAY 10. 000 2,330.00
233. 00000 10. 000 2,330.00
0125 630-00012 *Traffic Control Managenent 160. 000 0. 000
DAY 4.000 5, 076. 00
1, 269. 00000 4. 000 5, 076. 00
0130 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 2.000 582. 00
291. 00000 2.000 582. 00
0135 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
116. 50000 0. 000 0. 00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 3. 500 81. 38
23. 25000 3.500 81. 38
0145 630- 80342 *Construction Traffic Sign (Panel Size B) 134. 000 0. 000
EACH 17.500 406. 88
23. 25000 17. 500 406. 88
0150 630- 80343 *Construction Traffic Sign (Panel Size O 110. 000 0. 000
EACH 5. 000 116. 25
23. 25000 5. 000 116. 25
0155 630-80344  *Construction Traffic Sign (Special) 96. 000 0. 000
SF 16. 000 280. 00
17. 50000 16. 000 280. 00
0160 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
yee) EACH 0. 500 873. 00
1, 746. 00000 0. 500 873. 00
0165 630-80359  *Portable Message Sign Panel 290. 000 0. 000
DAY 32. 000 1, 864. 00
58. 25000 32. 000 1, 864. 00



CONTI D C20582 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20582-BI D ESTI MATE RUN 06/ 20/ 2016
PRQIECT: SHE 0702- 353 ESTI MATE NO 0001 15:10: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 0. 000
EACH 87. 000 3, 045. 00
35. 00000 87. 000 3, 045. 00
0175 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 3. 000 105. 00
35. 00000 3. 000 105. 00
0180 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 80. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0185 630-80367 *Portable Traffic Speed Monitor 1. 000 0. 000
EACH 0. 500 873. 00
1, 746. 00000 0. 500 873. 00
0190 630-80370 Concrete Barrier (Tenporary) 2, 600. 000 0. 000
LF 1, 300. 000 25, 675. 00
19. 75000 1, 300. 000 25, 675. 00
0195 630- 80380 *Traffic Cone 1, 000. 000 0. 000
EACH 0. 000 0. 00
1. 25000 0. 000 0. 00
0200 630-85041 *Mobi | e Attenuator 248. 000 0. 000
DAY 1. 000 233. 00
233. 00000 1. 000 233.00
0205 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
13, 900. 00000 0. 000 0. 00
0210 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20582

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PON: 20582-BI D ESTI MATE RUN 06/ 20/ 2016
PRQJECT: SHE 0702- 353 ESTI MATE NO 0001 15:10: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0225 700-70021  F/A On-The-Job Trainee 1, 280. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0230 700-70380 F/A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT NOO300 Structures F-11-AS

0235 202-00425 *Renoval of Bridge Railing

0240 515-00400 Concrete Seal er

0245 606- 10705 Bridge Rail Type 7 (Special)

CAT NOO301 Structures F-11-AV

0250 202-00425 *Renoval of Bridge Railing

0255 515-00400 Concrete Seal er

0260 606-10705 Bridge Rail Type 7 (Special)

CAT NO0302 Structures F-11-AT

0265 202-00425 *Renoval of Bridge Railing

CAT 0200 CURRENT AMI  $ 3,356, 227.75$%

49,067.74 $ 49, 067. 74

503. 000 0. 000
LF 0. 000 0. 00
152. 00000 0. 000 0. 00
447. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
543. 000 0. 000
LF 0. 000 0. 00
142. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 156, 914.50 $ 0.00$ 0.00
1,477.000 0. 000
LF 0. 000 0. 00
152. 00000 0. 000 0.00
1, 313. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
1, 517. 000 0. 000
LF 0. 000 0. 00
142. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 449,765.50 $ 0.00$ 0.00
793. 000 0. 000
LF 0. 000 0. 00
152. 00000 0. 000 0. 00



CONTI D C20582 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20582-BI D ESTI MATE RUN 06/ 20/ 2016
PRQJECT: SHE 0702- 353 ESTI MATE NO 0001 15:10: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 Structures F-11-AT

0270 515-00400 Concrete Seal er 705. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0275 606-10705  Bridge Rail Type 7 (Special) 833. 000 0. 000
LF 0. 000 0. 00
142. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 244,109.50 $ 0.00 % 0. 00

CAT NOO303 Structures F-12-AT

0280 202-00425  *Renoval of Bridge Railing 1, 570. 000 0. 000
LF 0. 000 0. 00
152. 00000 0. 000 0.00
0285 515-00400 Concrete Seal er 1, 396. 000 0. 000
5% 0. 000 0. 00
7.50000 0. 000 0.00
0290 606-10705  Bridge Rail Type 7 (Special) 1, 610. 000 0. 000
LF 0. 000 0. 00
142. 00000 0. 000 0.00
CAT0303 CURRENT AMI $  477,730.00 $ 0.00$ 0.00

CAT NOO304 Structures F-12-AS

0295 202-00425 *Renoval of Bridge Railing 1, 545. 000 0. 000
LF 0. 000 0. 00
152. 00000 0. 000 0.00
0300 515-00400  Concrete Seal er 1, 373. 000 0. 000
5% 0. 000 0. 00
7. 50000 0. 000 0.00
0305 606-10705  Bridge Rail Type 7 (Special) 1, 585. 000 0. 000
LF 0. 000 0. 00
142. 00000 0. 000 0.00
CAT0304  CURRENT AMI $ 470, 207.50 $ 0.00$ 0.00

CAT NOO305 Structures F-11-AX

0310 202-00425 *Renoval of Bridge Railing 766. 000 0. 000
LF 0. 000 0. 00
152. 00000 0. 000 0. 00



CONTI D C20582 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20582-BI D ESTI MATE RUN 06/ 20/ 2016
PRQJECT: SHE 0702- 353 ESTI MATE NO 0001 15:10: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 Structures F-11-AX
0315 515- 00400 Concrete Seal er 681. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0320 606-10705  Bridge Rail Type 7 (Special) 786. 000 0. 000
LF 0. 000 0. 00
142. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI $ 233,151.50 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0325 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 42,626. 00
42, 626. 00000 1. 000 42,626. 00
0330 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 1. 000 34, 714. 00
34, 714. 00000 1. 000 34, 714. 00
0335 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 10, 393. 00
10, 393. 00000 1. 000 10, 393. 00
CAT 0400 CURRENT AMI $ 87,733.00 % 87,733.00 % 87, 733. 00
PRQIECT TOTAL CURRENT AMI $ 5,475,839.25% 136, 800.74 $ 136, 800. 74



